
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:28 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1030 Date: 08-Mar-2014 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 642

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Conco crews came to the site 6:50 AM. Crews had to work on the fender slab . They had to set the stay
forms . Rick , Abraham , Hernand , Jose , & Robert had to prepare their tools & equipments , & reroute
the power lines . They were done at 7:10 AM.

Abraham had to work on the 0.05 X 0.05 X 0.46 meter vertical supports . He had to set the vertical
supports at 0.6 meter at center , secure them with tie wires , survey , & place the top . He started on the
West side at 7:15 AM. Then , on the South West corner .

Rick & Robert had to work on the stay form panels . Crews had to cut the stay form panels to size , set
on the vertical support , secure them with screws on the top & bottom . They started on the North side at
7:15 AM. Crews were done at 9:30 AM.

Then , crews had to work on the North West corner . They started at 9:35 AM.

Jose & Hernand had to work on the East side . Crews had to follow Rick & Robert . They had to close
the gap around the reinforcing steel . Crews had to cut the 0.75 X 2.5 meters stay form pieces , close the
holes , & secure them with tie wires . They started at 7:15 AM.

Conco crews had to work through the lunch break . They were done at 2:10 PM. Crews had to wrap up
their tools & equipments . They left at 2:20 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM BEN UNUTOAPiledriver 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

OTH DAN WHEELEROperator 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1030 Date: 08-Mar-2014 Saturday

MARINE, STEEL BARGE

0.00

*E0670562

0.00

No

0.00 0.00

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

APP REGINALD HUMPHREYIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ROBERT CORTEZCarpenter 0.00 8.00 0.00 8.00

JNM RICK PARKERCarpenter 0.00 8.00 0.00 8.00

JNM JOSE REYESCarpenter 0.00 8.00 0.00 8.00

JNM HUMBERTO DURANNone of the Above 0.00 8.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 0.00 8.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RON PUBBPainter 0.00 0.00 0.00 0.00
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JNM MARCO ORDONAPainter 0.00 0.00 0.00 0.00

JNM ANDREWS MADINAPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO CASTROPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

JNM RICARDO PASSILAPainter 0.00 0.00 0.00 0.00

JNM DAN PEREYPainter 0.00 0.00 0.00 0.00
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